Monroe County Department of Transportation

Ongoing Construction Update - August 11, 2009

Maggie Brooks

County Executive

Brighton

Brighton Henrietta Town Line Road: West Henrietta Road (Rt 15) to South Winton Road
Brighton Henrietta Town Line Road Mill & Resurface

ARRA Milling and Paving to take place at night starting week of August 10, 2009

Contact: Rob Kozarits (585-753-7747)
Scheduled start date:

Scheduled end date:

Percent complete: %

Lane closures during night time milling and paving operations, daily lane closures during drainage adjustments and signal detector installation; flaggers at intersections

Crittenden Road: East River Road to West Henrietta Road (Rt 15)
Crittenden Road Resurface
Cold In Place Recycle completed. Scheduling Novachip paving - week of Aug 24

Contact: Tony Halaris (585-753-7738)

Scheduled start date: 06/15/2009
Scheduled end date: 08/29/2009
Percent complete: 50 %

East River Road: RR Crossing to City Line
East River Road Spot Repair, Novachip
Prep work schjeduled for next couple of weeks -Novachip scheduled for the week of Aug 24

Contact: Tony Halaris (585-753-7738)
Scheduled start date:
Scheduled end date:

Percent complete: 5%
East River Road: City Line to West Henrietta Road (Rt 15) -85' West of intersection Contact: Tony Halaris (585-753-7738)
East River Road Mill & Resurface Scheduled start date: 07/19/2009
milling, paving, and striping complete Scheduled end date:

Percent complete: 100 %

South Winton Road: Westfall Road to Brighton Henrietta Town Line Road
South Winton Road Resurface
ARRA Milling and Paving to take place at night starting September 2009

Contact: Rob Kozarits (585-753-7747)
Scheduled start date:

Scheduled end date:

Percent complete: %

Chili
Chili Center Coldwater Road: Chili Avenue (Rt 33A) to Westside Drive Contact: Tom Frys (585-753-7741)
Chili Center Coldwater Road Mill & Resurface Scheduled start date:
ARRA Scheduled for Fall 2009 Construction Scheduled end date:
Percent complete: %
Stottle Road: Over Black Creek to Between Chili Ave. and Stryker Rd. Contact: Karen Cox (585-753-7742)
Stottle Road Bridge Replacement Replace Bridge BIN 3317470 Scheduled start date: 07/10/2007
Road closed to through traffic on June 29. Road will reopen approximately 5 months from closure date. Scheduled end date: 11/30/2009
Percent complete: 30 %
Project detour: Chili Avenue-Union Street-Bowen Road
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Clarkson

Clarkson - Parma Town Line Road: Over Salmon Creek Tributary to Between Ridge Road and Peck Road
Clarkson-Parma Town Line Rd./Salmon Ck. Trib. Replace Culvert S.I.N. 11-254-016
Construction expected to last 12 weeks

The road will be closed on July 20 and a detour will be posted.

Contact: Tom Frys (585-753-7741)
Scheduled start date:

Scheduled end date:

Percent complete: 25%

Redman Road: West Ridge Road (Rt104) to Clarkson Hamlin Town Line
Redman Road True & Level
Project completed. To be surface treated in 2010.

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 100 %

Gates

Elmgrove Road: Buffalo Road to Route 531 Bridge
Elmgrove Road Mill & Resurface
ARRA Scheduled for Fall 2009 Construction

Contact: Tom Frys (585-753-7741)
Scheduled start date:

Scheduled end date:

Percent complete: %

Hinchey Road: Pixley Road to Howard Road
Hinchey Road Resurface
Work scheduled - Week of Sept 7

Contact: Tony Halaris (585-753-7738)
Scheduled start date:
Scheduled end date:

Percent complete: 30 %
Hinchey Road: Howard Road to Chili Avenue Contact: Tony Halaris (585-753-7738)
Hinchey Road Micro Pave Scheduled start date: 05/05/2009
Micropave completed. Scheduled end date: 05/15/2009

Percent complete: 100 %

Greece
Dewey Avenue: Dorsey Road to Latta Road
Dewey Avenue Mill & Resurface

Scheduled for end of August through September 2009 construction. Night work operations for Milling and Paving will take place in the
section from Britton Road to McGuire Road.

Two way traffic will be maintained.

Contact: Hank Herdzik (585-753-7729)

Scheduled start date: 08/28/2009
Scheduled end date: 09/25/2009
Percent complete: 0 %

Dewey Avenue: Beach Avenue to Edgemere Drive

Contact: Tony Halaris (585-753-7738)

Dewey Avenue Micro Pave Scheduled start date: 06/08/2009
Micropave completed. Scheduled end date: 06/19/2009
Percent complete: 100 %
English Road: North Greece Road to Fetzner Road Contact: Hank Herdzik (585-753-7729)
English Road Overlay with limited milling Scheduled start date: 09/28/2009
Scheduled for construction in the end of September in ot October 2009. Scheduled end date: 10/21/2009
Percent complete: 0%

Two way traffic will be maintained

Flynn Road: Over Northrup Creek to Between Kuhn and Frisbee Roads
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Flynn Road Bridge Deck Sealing B.I.N. 3317590
ARRA Project. Expect construction to start at end of August 2009

work to be accomplished under flagged 2 way traffic

Scheduled start date:
Scheduled end date:
Percent complete: %

Island Cottage Road: Janes Road to Edgemere Drive
Island Cottage Road Surface Treat
Scheduling work for week of Aug 10

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: %

Kuhn Road: Flynn Road to Long Pond Road
Kuhn Road Pave Smooth Seal
Scheduling work with town and vendor - Week of Aug 17

Contact: Tony Halaris (585-753-7738)
Scheduled start date:
Scheduled end date:

Percent complete: %
Long Pond Road: Ridgeway Avenue to Maiden Lane Contact: Hank Herdzik (585-753-7729)
Long Pond Road Mill & Resurface Scheduled start date: 08/08/2009
Scheduled for August 2009 construction Scheduled end date: 09/04/2009
Night work operations for Milling and Paving will take place in the section from Holmes Road to Mitchell Road, north of Rt 104. Percent complete: 25 %

Two way traffic will be maintained.

Mill Road Phase I: Long Pond Road to Larkin Creek

Mill Road | Reconstruction and replace culvert 05-251-269

Watermain, storm sewer installation and road reconstruction are underway.

Contact: Hank Herdzik (585-753-7729)

Scheduled start date: 10/13/2008
Scheduled end date: 07/24/2010
Percent complete: 40 %

To facilitate road reconstruction East Bound traffic is being diverted around Mill Road via a detour of North Ave., English Rd., to Long Pond Road. Mill Road is open to

traffic One Way Westbound.

North Greece Road: Latta Road to Frisbee Hill Road
North Greece Road
ARRA Scheduled for Summer 2010 Construction

Hot Recycle & Resurface

Contact: Tom Frys (585-753-7741)
Scheduled start date:
Scheduled end date:

Percent complete: %
Ridgeway Avenue: Manitou Road to EImgrove Road Contact: Tony Halaris (585-753-7738)
Ridgeway Avenue Cold Recycle & Surface Treat Scheduled start date: 07/15/2009
Cold In Place Recycle completed 7/17/09, scheduling surface treatment with vendor Scheduled end date: 08/24/2009

Percent complete: %

Hamlin
Brick Schoolhouse Road: Walker Lake Ontario Road to Hamlin Parma Town Line
Brick Schoolhouse Road Surface Treat

Minor shoulder back-up to be completed the week of 8/10/09.

Contact: Mike Slattery (585-753-7734)

Scheduled start date: 07/15/2009
Scheduled end date: 09/01/2009
Percent complete: 85 %

Brick Schoolhouse Road: Over Sandy Creek to Between Hidden Creek Lane and Redman Road
Brick Schoolhouse Road Bridge Deck Sealing B.I.N. 3361660
ARRA Project. Expect construction to start at end of August 2009

work will be accomplished under flagged 2 way traffic.

Contact: Karen Cox (585-753-7742)
Scheduled start date:
Scheduled end date:
Percent complete: %

Jacobs Road: Redman Road to Priem Road
Jacobs Road Armor Joint Replacement S.I.N 06-555-060
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Work scheduled to commence week of Aug 10, 2009.

Scheduled end date:

Percent complete: 0%
Lake Road West Fork: Church Road to Moscow Road Contact: Mike Slattery (585-753-7734)
Lake Road West Fork Repair edges, Prep for 2010 Surface Treat Scheduled start date: 07/20/2009
Minor shoulder back-up work to be completed the week of 8/3/09. Scheduled end date: 08/15/2009

Percent complete: 90 %

Lake Road West Fork: Over Brush Creek to Between Lake and Church Roads

Lake Road West Fork Culvert Sliplining S.I.N. 06-234-001

Work to commence week of August 3rd, 2009 (Long lead time on plastic elliptical pipe)

Contact: Tim Joyce (585-753-7743)
Scheduled start date:

Scheduled end date:

Percent complete: %

North Hamlin Road: Over Sandy Creek to Between Lake Road E & W Fork
North Hamlin Road Bridge Painting B.I.N. 3317640
ARRA Project. Expect construction start at end of August 2009

work will be accomplished under flagged, two-way traffic.

Contact: Karen Cox (585-753-7742)
Scheduled start date:
Scheduled end date:
Percent complete: %

Redman Road: Clarkson Hamlin Town Line to Roosevelt Highway (Rt18)
Redman Road Surface Treat
Minor shoulder back-up to be completed the week of 8/10/09.

Contact: Mike Slattery (585-753-7734)

Scheduled start date: 07/06/2009
Scheduled end date: 09/01/2009
Percent complete: 85 %

Redman Road: Over Sandy Creek to Between Clarkson-Parma TL Rd. & Roosevelt Hwy.
Redman Road Bridge Painting B.I.N. 3317650
ARRA Project. Expect construction start at end of August 2009

work will be accomplished under flagged two way traffic

Contact: Karen Cox (585-753-7742)
Scheduled start date:
Scheduled end date:
Percent complete: %

Henrietta
Calkins Road: West Henrietta Road (Rt15) to 1-390 / Middle Road Contact: Rob Kozarits (585-753-7747)
Calkins Road Mill & Resurface Scheduled start date:
ARRA Milling and Paving to take place starting late September - early October 2009 Scheduled end date:
Percent complete: %
East River Road: 1-90 to Bailey Road Contact: Jim Gagnier (585-753-7732)
East River Road Pave Smooth Seal Scheduled start date: 07/15/2009
Asphalt prep to begin the week of 6/29 Scheduled end date: 09/04/2009
Percent complete: 5%

East River Road: Rush Henrietta Town Line Road to 1-90
East River Road Hot Recycle & Resurface
ARRA Scheduled for Fall 2010 Construction

Contact: Tom Frys (585-753-7741)
Scheduled start date:
Scheduled end date:

Percent complete: %
Edgewood Avenue: Jefferson Road to Brighton Henrietta Town Line Contact: Jim Gagnier (585-753-7732)
Edgewood Avenue Cold Recycle & Resurface Scheduled start date: 06/22/2009
Paving & Striping complete from Jefferson to RR, RR to Canal to be paved after water main repair is complete. Scheduled end date: 09/10/2009

Percent complete: 85 %

Martin Road: East River Road to Telephone Road
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Martin Road Surface Treat Scheduled start date: 06/22/2009
Asphalt prep complete, surface treat in August Scheduled end date: 08/21/2009
Percent complete: 20 %
Pinnacle Road: North 1-90 to South of Stone Road Contact: Jim Gagnier (585-753-7732)
Pinnacle Road Spot Repair, True & Level, Surface Treat (shoulders Scheduled start date: 07/13/2009
Only)
Shoulders only, prep work begun. Scheduled end date: 09/04/2009
Percent complete: 40 %
Ward Hill Road: East Henrietta Road (Rt 15A) to Pinnacle Road Contact: Jim Gagnier (585-753-7732)
Ward Hill Road Surface Treat Scheduled start date: 06/22/2009
Asphalt prep complete, surface treat scheduled for week of August 17. Scheduled end date: 08/31/2009
Percent complete: 20 %

Irondequoit

Culver Road: East Ridge Road to Irondequoit Bay Outlet Bridge

Culver Road Mill & Resurface
Scheduled for the 2010 construction season.

Two way traffic will be maintained.

Contact: Hank Herdzik (585-753-7729)
Scheduled start date:

Scheduled end date:

Percent complete: 0%

Culver Road: NYS Route 104 to East Ridge Road
Culver Road Pave Smooth Seal
Scheduling work with town and vendor for the week of Aug 24

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: %

East Ridge Road: Culver Road to 1-590
East Ridge Road Mill & Resurface

Scheduled for the 2010 construction season. Night work operations for Milling and Paving will take place in the section from Ridgewood
Drive to the Wegman's signal.

Two way traffic will be maintained.

Contact: Hank Herdzik (585-753-7729)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Lakeshore Blvd.& Sweet Fern Road: St. Paul Boulevard to Culver Road
Lakeshore Blvd.& Sweet Fern Road
Scheduling work for week of Aug 17

Pave Smooth Seal

Contact: Tony Halaris (585-753-7738)
Scheduled start date:

Scheduled end date:

Percent complete: %

North Goodman Street: City Line to East Ridge Road
North Goodman Street Mill & Resurface

Scheduled for the 2010 construction season. Night work operations for Milling and Paving will take place in the section from Dix Street
to E. Ridge Road.

Two way traffic will be maintained.

Contact: Hank Herdzik (585-753-7729)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Thomas Avenue: St. Paul Boulevard to Pattonwood Drive
Thomas Avenue
Scheduled for the 2010 construction season.

Mill & Resurface

Two way traffic will be maintained.

Contact: Hank Herdzik (585-753-7729)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Titus Avenue: Cooper Road to Portland Avenue
Titus Avenue Drainage system replacement / repair
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Scheduling work with town

Scheduled end date:
Percent complete: %

Mendon
Boughton Hill Road: Quaker Meeting House Road to County Line Contact: Jim Gagnier (585-753-7732)
Boughton Hill Road Prep for 2010 Surface Treat Scheduled start date: 07/13/2009
Prep begun for 2010 Surface treat Scheduled end date: 09/04/2009
Percent complete: %
Parrish Road: West Bloomfield Road to Mendon lonia Road (Rt 64) Contact: Jim Gagnier (585-753-7732)
Parrish Road Prep for 2010 Surface Treat Scheduled start date: 07/22/2009
Prep to begin in July for 2010 surface treat Scheduled end date: 09/04/2009
Percent complete: %
Pond Road: Clover Street (Rt 65) to West Bloomfield Road Contact: Jim Gagnier (585-753-7732)
Pond Road Surface Treat Scheduled start date: 06/22/2009
Asphalt prep complete to Douglas Rd, surface treat scheduled for week of August 17 Scheduled end date: 09/04/2009
Percent complete: 20 %
West Bloomfield Road: County Line to Boughton Hill Road Contact: Jim Gagnier (585-753-7732)
West Bloomfield Road Recycle and Surface Treat Scheduled start date: 06/29/2009
Cold recycling completed, Surface treat scheduled for week of August 17. Scheduled end date: 08/31/2009
Percent complete: 50 %

Odgen
Hubbell Road: Whittier Road to Colby Street Contact: Mike Slattery (585-753-7734)
Hubbell Road Recycle & Surface Treat Scheduled start date: 06/15/2009
The cold-in-place recyling has been completed. To be surface treated in mid August. Scheduled end date: 09/15/2009
Percent complete: 70 %
Ogden Center Road: Union Street (Rt 259) to Gillette Road Contact: Mike Slattery (585-753-7734)
Ogden Center Road Surface Treat Scheduled start date: 07/15/2009
Shoulder back -up work to be completed the week of 8/10/09. Surface treat scheduled for 2010 Scheduled end date: 08/10/2009
Percent complete: 75 %
Shepard Road: Gillett Road to Manitou Road Contact: Mike Slattery (585-753-7734)
Shepard Road Prep for 2010 Surface Treat Scheduled start date: 07/15/2009
True & leveling has been completed. Minor ditch work to be completed the week of 8/3/09. Scheduled end date: 09/01/2009
Percent complete: 75 %

Stony Point Road: Union Street (Rt 259) to Buffalo Road (Rt 33)
Stony Point Road Resurface
ARRA Scheduled for Fall 2009-Spring 2010 Construction

Contact: Tom Frys (585-753-7741)
Scheduled start date:

Scheduled end date:

Percent complete: %

Parma
Bennett Road: Curtis Road to Huffer Road
Bennett Road Recycle & Surface Treat
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The first surface treatment is complete. The filling and cutting back of the shoulders is under way .

Scheduled end date:
Percent complete: 75 %

Burritt Road: Parma Corners Hilton Road (Rt 259) to Manitou Road

Contact: Mike Slattery (585-753-7734)

Burritt Road Prep for 2010 Surface Treat Scheduled start date:

Scheduled end date:

Percent complete: 1%
Clarkson-Parma Town Line Road: Over Salmon Creek Tributary to Between Peck Road and Deerfield CC Contact: Tim Joyce (585-753-7743)
Clarkson-Parma Town Line Road Membrane Waterproofing S.I.N. 11-254-179 Scheduled start date: 07/06/2009
Work schedule to start July 6, 2009 Scheduled end date: 07/16/2009

Percent complete: 100 %

Curtis Road: Hamlin Parma Town Line to Manitou Road
Curtis Road Cold Recycle & Resurface
ARRA Scheduled for Spring 2010 Construction

Contact: Tom Frys (585-753-7741)
Scheduled start date:

Scheduled end date:

Percent complete: %

East Avenue: Parma Corners Hilton Road (Rt 259) to Bennett Road
East Avenue
No work has been performed at this time.

Pave Smooth Seal

Contact: Mike Slattery (585-753-7734)
Scheduled start date:
Scheduled end date:

Percent complete: 0 %
Huffer Rd: Hamlin parma Townline Road to North Ave Contact: Mike Slattery ()
Huffer Rd Recycle and surface treat Scheduled start date: 07/30/2009
Recycle complete, scheduling surface treatment. Scheduled end date: 09/15/2009
Percent complete: 75 %

Lighthouse Road: Curtis Road to Lake Ontario
Lighthouse Road
Prep work underway, scheduling surface treat.

Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 25%

Parma Center Road: Over Salmon Creek to Between Spencer and Draffin Roads
Parma Center Road Bridge Painting and Deck Sealing B.I.N. 3317200
ARRA Project. Expect construction to start at end of August 2009

work will be accomplished under flagged 2 way traffic

Contact: Karen Cox (585-753-7742)
Scheduled start date:
Scheduled end date:
Percent complete: %

Wilder Road: Bennett Road to Manitou Road
Wilder Road
Performing ditching work and installing new drainage pipe.

Pave Smooth Seal

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 15 %

Wilder Road: Over Salmon Creek to Between Manitou Rd. and Bennett Rd.
Wilder Road Bridge Preventative Maintenance Preventative Bridge Maintenance BIN 3317810
Wilder Road will be closed to through traffic June 29 2009 and re opened by September 2009. Follow Posted Detour

Contact: Rob Kozarits (585-753-7747)
Scheduled start date:

Scheduled end date:

Percent complete: 25 %

Penfield
Baird Road: Penfield / Perinton Town Line to Penfield Road (Rt 441)
Baird Road Hot Recycle & Resurface

U:\Crystal Reports\SimpleCCPL_w-recordnumberAndProjectYear.rpt Page 7 of 11

Contact: Jim Gagnier (585-753-7732)
Scheduled start date: 06/10/2009

8/11/2009 8:01



Complete

Scheduled end date: 07/24/2009
Percent complete: 100 %

Creek Street: Plank Road to Ridge Road (Rt 404)
Creek Street
ARRA Milling and Paving to take place starting Summer 2010

Resurface

Contact: Rob Kozarits (585-753-7747)
Scheduled start date:

Scheduled end date:

Percent complete: %

Five Mile Line Road: Linden Avenue to Ridge Road (Rt 404)
Five Mile Line Road
ARRA Milling and Paving to begin in Spring 2010

Mill & Resurface

Contact: Rob Kozarits (585-753-7747)
Scheduled start date:

Scheduled end date:

Percent complete: %

Panorama Trail: Over Irondequoit Creek to Between NYS Rt 441 and Penfield Road

Panorama Trail
ARRA Project. Expect construction to be started end of August 2009.

work to be accomplished under flagged 2 way traffic.

Bridge Painting and Deck Sealing B.I.N. 1095720

Contact: Karen Cox (585-753-7742)
Scheduled start date:
Scheduled end date:
Percent complete: %

State Road: Plank Road to Jackson Road
State Road
Cold recycling complete, water main upgrade to begin 7/13

Recycle & Resurface

Contact: Jim Gagnier (585-753-7732)

Scheduled start date: 06/22/2009
Scheduled end date: 09/04/2009
Percent complete: 50 %

Whalen Road: Five Mile Line Road to Atlantic Avenue (Rt 286)
Whalen Road
ARRA Milling and Paving to take place starting Summer 2010

Resurface

Contact: Rob Kozarits (585-753-7747)
Scheduled start date:

Scheduled end date:

Percent complete: %

Perinton
Ayrault Road: Palmyra Road (Rt 31) to Turk Hill Road Contact: Jim Gagnier (585-753-7732)
Ayrault Road Mill & Resurface Scheduled start date: 08/24/2009
Milling scheduled for last week of August Scheduled end date: 09/03/2009
Percent complete: 0 %
Turk Hill Road: Macedon Center Road (Rt 31F) to Whitney Road Contact: Jim Gagnier (585-753-7732)
Turk Hill Road Mill & Resurface Scheduled start date: 08/14/2009
Scheduling work with town and vendor Scheduled end date: 09/08/2009
Percent complete: %

Whitney Road: Perinton-Penfield Town Line to Turk Hill Road
Whitney Road

Mill & Resurface

ARRA Milling and Paving to take place starting Spring 2010. Drainage pipe at Rte 250 intersection to be replaced in October 2009

Contact: Rob Kozarits (585-753-7747)
Scheduled start date:
Scheduled end date:

Percent complete: %
Woolston Road: Perinton-Pittsford Town Line to Town Jurisdiction Contact: Jim Gagnier (585-753-7732)
Woolston Road Prep for 2010 Surface Treat Scheduled start date: 08/03/2009
Scheduling work with town and vendor Scheduled end date: 09/04/2009
Percent complete: 0%
Pittsford
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Marsh Road: Over Cullen's Run Creek to Between Springdale Lock and Pittsford-Palmyra Road (Rt. 31)
Rehabilitate Bridge BIN 3317870

Marsh Road/Cullen's Run Ck.
Project will start July 28. Traffic signal will become operational week of August 3

Traffic through the site will be alternating one-way traffic, controlled by a temporary signal

Contact: Karen Cox (585-753-7742)

Scheduled start date: 07/06/2007
Scheduled end date: 11/30/2009
Percent complete: 10 %

Riga

Griffin Road: Palmer Road to Chili Riga Town Line Road
Griffin Road

Paving has begun and will be completed the week of 8/10/09.

Reclamation & Resurface

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 65 %

Palmer Road: Chili Riga Center Road (Rt 33A) to Robertson Road
Palmer Road
Project has been completed.

Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:
Scheduled end date:

Percent complete: 100 %
Park Road: Buffalo Road (Rt 33) to North Main Street Contact: Mike Slattery (585-753-7734)
Park Road Surface Treat Scheduled start date: 07/06/2009
The surface treatment has been completed. Road to be swept the week of 8/10/09. Scheduled end date: 09/01/2009

Percent complete: 80 %
Robertson Road: Chili Riga Road (Rt 36) to Palmer Road Contact: Mike Slattery (585-753-7734)
Roberston Road Surface Treat Scheduled start date: 07/30/2009
True & leveling is complete. Surface treatment is scheduled for late August. Scheduled end date:

Percent complete: 45 %

Rush

East River Road: County Line to Rush West Rush Road
East River Road

ARRA Scheduled for Summer 2010 Construction

Recycle & Resurface

Contact: Tom Frys (585-753-7741)
Scheduled start date:
Scheduled end date:

Percent complete: %
Five Points Road: Honeoye Falls No. 6 Road to Rush West Rush Road Contact: Jim Gagnier (585-753-7732)
Five Points Road Prep for 2010 Surface Treat Scheduled start date: 06/22/2009
Asphalt prep and shoulder back- up is complete Scheduled end date: 07/10/2009

Percent complete: 100 %
Works Road: Livingston County Line to Phelps Road Contact: Jim Gagnier (585-753-7732)
Works Road Surface Treat Scheduled start date: 06/10/2009
Asphalt prep complete, scheduling surface treat Scheduled end date: 08/28/2009

Percent complete: 10 %

Sweden
Gordon Road: Sweden Walker Road to Gallup Road
Gordon Road
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The repair of the shoulder area to start in mid August.

Scheduled end date:
Percent complete: 1%

Gordon Road: Over Salmon Creek Tributary to Between Sweden Walker Road and Gallup Road

Gordon Road Culvert Replacement

Replace Culvert S.I.N. 17-223-113

Gordon Rd will be closed to through traffic between Gallup and Sweden Walker until mid-September 2009

Follow Posted Detour

Contact: Rob Kozarits (585-753-7747)
Scheduled start date:

Scheduled end date:

Percent complete: 20 %

Webster
Gravel Road: Ridge Road (Rt 404) to Klem Road Contact: Jim Gagnier (585-753-7732)
Gravel Road Surface Treat Scheduled start date: 05/10/2009
Hot asphalt patching complete, surface treat scheduled for week of August 10. Scheduled end date: 08/21/2009
Percent complete: 30 %
Lake Road: Webster Road (Rt 250) to County Line Road Contact: Jim Gagnier (585-753-7732)
Lake Road Surface Treat Scheduled start date: 05/10/2009
Asphalt prep complete, surface treat scheduled for week of August 10. Scheduled end date: 08/21/2009
Percent complete: 5%
Monroe Wayne County Line Road: State Road to Ridge Road (Rt 404) Contact: Jim Gagnier (585-753-7732)
Monroe Wayne County Line Road Prep for 2010 Surface Treat Scheduled start date: 03/15/2009
Grader patching 90% complete Scheduled end date: 08/08/2009
Percent complete: 85 %

Phillips Road: Ridge Road (Rt 404) to Schlegel Road
Phillips Road
ARRA Milling and Paving to take place starting Summer 2010

Mill & Resurface

Contact: Rob Kozarits (585-753-7747)
Scheduled start date:
Scheduled end date:

Percent complete: %
State Road: Webster Road (Rt 250) to Salt Road Contact: Jim Gagnier (585-753-7732)
State Road Surface Treat Scheduled start date: 07/14/2009
Surface Treat scheduled for week of August 10. Scheduled end date: 08/21/2009

Percent complete: 5%
Whiting Road: Klem Road to Lake Road Contact: Jim Gagnier (585-753-7732)
Whiting Road Prep for 2010 Surface Treat Scheduled start date: 05/10/2009
Asphalt grader work 90% complete Scheduled end date: 08/08/2009

Percent complete: 85 %

Wheatland

Belcoda Road: Scottsville Mumford Road (Rt 383) to Winslow Road
Belcoda Road

Job is complete.

Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:
Scheduled end date:

Percent complete: 100 %
Flint Hill Road: County Line to George Street Contact: Mike Slattery (585-753-7734)
Flint Hill Road Surface Treat Scheduled start date: 07/30/2009
Minor shoulder work to be completed and stripping needed. Scheduled end date: 09/01/2009

Percent complete: 95 %
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North Road: Union Street to Scottsville Chili Road (Rt 386)
North Road Resurface
No work has been perfomed at this time.

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: %

North Road: Wheatland Center Road to Union Street
North Road Prep for 2010 Resurface
No work has been performed at this time.

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: %

North Road: Belcoda Road to Wheatland Center Road
North Road Prep for 2010 Resurface
No work perfomed at this time.

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: %

U:\Crystal Reports\SimpleCCPL_w-recordnumberAndProjectYear.rpt Page 11 of 11

8/11/2009 8:01



